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1 Introduction 

1.1 Background 

Since Local Plan Adoption in November 2015, Arup has continued to support 
Stroud District Council on infrastructure delivery matters. This has included 
assessment of the infrastructure requirements for the Strategic Allocations from 
the Local Plan and the updating of the 2013 Plan Viability Study to support the 
preparation of the revised Draft CIL charging schedule for Stroud.  

This note sets out the gap between the costs associated with identified projects 
and benchmarks from the previous work, and anticipated sources of funding. 

1.2 Approach 

The purpose of this document is to demonstrate that a funding gap exists in Stroud 
District between the infrastructure required to support the development set out in 
the Local Plan and the anticipated funding sources of funding. 

The funding gap analysis contains information extracted from the outcomes of 
detailed discussions with service providers undertaken in February 2016, the 
Stroud Infrastructure Delivery Plan (IDP) (2014), Stroud District Local Plan 
(2015), Local Plan Stage 2 Hearing Statements and the Atkins Stroud Junction 
Assessment Technical Note (April 2015). 

This note sets out the likely costs that are directly associated with prioritised 
infrastructure that is considered to be CIL-chargeable. These infrastructure items 
have been grouped into the following types: 

 Education 

 Transport 

 Flood risk management 

 Healthcare 

In demonstrating the funding gap, the cumulative costs for all infrastructure types 
has been set out, as has the cumulative costs for infrastructure projects and 
benchmarks associated with the above topics.  

Consideration has been given to the likely quantities of CIL receipts for the 
growth set out in the Local Plan, with consideration given to the removal of a 
percentage of receipts to be top-sliced by Parish Councils or Neighbourhood 
Development Forums with an adopted Neighbourhood Plan as set out in the 
Community Infrastructure Levy Regulations 2010.  

A comparison is then made between anticipated funding sources and the likely 
CIL forecast. 
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2 Sub-area Infrastructure Costs 

2.1 Total Infrastructure Costs 

The IDP provides a high level view of infrastructure requirements based on 
population forecasts between 2016 and 2031 and cost assessments using accepted 
benchmark standards for education, open space, sport and recreation and 
community facilities. A review of the Atkins Stroud Junction Assessment 
Technical Note and discussions with Gloucestershire Highways has provided 
costs for transport projects. Discussions with Gloucestershire County Council’s 
Flood Risk Team has revealed the cost of required flood risk management 
projects. 

Figure 1 – Infrastructure Costs associated with housing growth in Stroud District 

Location / Allocation Housing growth (2016-2031) Infrastructure costs 

Stroud Valleys (SA1) 450 dwellings £7,112,146 

West of Stonehouse (SA2) 1350 dwellings £9,352,296 

North East of Cam (SA3) 450 dwellings £5,730,551 

Hunts Grove Extension (SA4) 750 dwellings £3,627,668 

Sharpness Docks (SA5) 300 dwellings £5,349,279 

Windfall sites  2094 dwellings £34,918,728 

Total 5394 dwellings £66,090,668 

The total infrastructure cost across the district, based upon benchmarked costs and 
identified projects / mitigation is estimated at £66,090,668. 

An allowance has been made for 2094 dwellings as windfall. This is greater than 
the 750 dwellings identified in the Local Plan, however historic windfall rates 
indicate that larger sites (of 10 or more dwellings) will continue to come through 
the planning system during the remainder of the plan period and will be liable for 
CIL charging. The following quantum of development is anticipated: 

Site type Housing growth (2016-2031) 

Small windfall sites 734 dwellings (identified in the Local Plan) 

Large windfall sites  1360 dwellings (based upon historic rates of 
delivery) 

Total 2094 dwellings 

 
Throughout the Infrastructure Delivery Plan Update, an approach of prioritisation 
has been applied when assessing infrastructure requirements. This sets out that 
projects are identified and assigned to one of the following four broad categories: 

 Regionally Critical Infrastructure – Projects that have wider geographic area 
implications than Stroud District which must happen to enable the delivery of 
growth within the District and beyond. 
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 Critical Infrastructure – Projects that the study has identified which must 
happen to enable the delivery of growth within Stroud District.  

 Essential Infrastructure – Projects that are required if growth is to be achieved 
in a timely and sustainable manner.  

 Desirable Infrastructure – Projects that are required for sustainable growth but 
is unlikely to prevent development in the short to medium term. 

The following section sets out the associated infrastructure costs with prioritised 
infrastructure, assigned to either the Regionally Critical, Critical or Essential 
categories.  

2.2 Prioritised Infrastructure Costs 

In order to manage any funding gap Stroud District Council should develop a 
prioritisation process for the spending of any CIL and S106 monies, taking 
account of: 

 Spatial growth projections and the anticipated phasing of strategic sites. 

 The importance of physical infrastructure for enabling development. 

 Opportunities to deliver specific infrastructure through, for example, new 
funding opportunities. 

 The prioritisation of infrastructure as set out in section 2.1 

This will reduce the funding gap and allow for CIL receipts to be used efficiently 
and effectively. 

These priorities have been chosen because there is a specified need for the 
infrastructure to support the sustainable growth set out in the Local Plan, or the 
review of evidence base and consultation with infrastructure providers has led to 
specific projects being identified.  

Figure 3 overleaf sets out a proportion of infrastructure costs based upon 
benchmarks and identified projects and mitigation which are considered to be 
priorities. These specifically relate to transport, healthcare, education and flood 
risk management. 

Prioritisation of infrastructure projects and mitigation will enable a reduction of 
the funding gap by managing total infrastructure costs associated with the growth 
set out in the Local Plan from approximately of £66million to an estimated total of 
£40,491,643.
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Figure 2 – Prioritised Infrastructure Costs and Funding for Stroud District  

Infrastructure Type / 
Project 

Cost Other Funding 
Sources 

Funding 
Deficit 

Education Early Years £2,900,000 
Basic Need Capital 
Allocation (Unknown) 

£2,900,000 

Education Primary  £6,290,000 
Basic Need Capital 
Allocation (Unknown) 

£6,290,000 

Education Secondary 
(inc. sixth form) £6,030,000 

Basic Need Capital 
Allocation (Unknown) 

£6,030,000 

Education Further £1,750,000 
Basic Need Capital 
Allocation (Unknown) 

£1,750,000 

Healthcare GPs 

£760,820 None £760,820 

£3,360,000 (Beeches 
Green surgery)  

CCG / NHS /  Private 
practice 

0 

£1,550,000 
(Minchinhampton 
surgery) 

CCG / NHS / Private 
practice 

0 

Healthcare Dentists  £415,407  None £415,407 

Healthcare Acute  £690,672  None £690,672 

Transport 

 £3,544,744 None £3,544,744 

£4,000,000 (A419 
Corridor 
Improvements) 

Growth Deal 0 

£1,200,000 (Improved 
access to Berkeley) 

Growth Deal 0 

£2,000,000 (A38 
Berkeley Bridges) 

Growth Deal 0 

Flood Risk / Water 
Management 

£1,000,000 (Slad 
Brook Property 
Protection) 

None £1,000,000 

£5,000,000 
(Brinscombe Port) 

Local Growth Fund 
(£1,500,000) 

£3,500,000 

Total £40,491,643 N/A £26,881,643 
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3 CIL Forecast 

To inform the assessment of the funding shortfall it is necessary to understand the 
anticipated value of the CIL receipts within the Local Plan period, subsequent to 
the adoption and implementation of CIL for Stroud District.  

The infrastructure costs for Stroud Valleys, West of Stonehouse, North East Cam, 
Hunts Grove and Sharpness have been excluded from this exercise as the Strategic 
Allocations are zero rated in the CIL Draft Charging Schedule and all planning 
obligations including offsite infrastructure requirements will be dealt with through 
S106 Agreements. The packages of infrastructure required for the Strategic 
Allocations (excluding West of Stonehouse) are set out in a series of 
Infrastructure Position Statements produced in April 2016 by Arup.  

Figure 4 contains the projection of CIL income from 2016 through to 2031, 
informed by information on anticipated housing numbers extracted from the 
Council’s most up to date Housing Trajectory. This assumes that CIL would be 
adopted immediately. 

There are a number of assumptions within the calculation of anticipated CIL 
receipts which are set out below: 

 Based upon viability testing of sites undertaken by HDH Planning, the 
calculation of total CIL forecast is based upon an assumed average dwelling 
size of 90m2.  

 Policy CP9 within the Local Plan (2015) sets out the affordable housing 
requirement is up to 30% of new dwellings on sites of 4 homes or greater.1 
CIL is not liable on affordable dwellings, so a reduction of 30% has been 
made to calculate qualifying units. The resultant split of housing is set out 
below: 

Figure 3 – Dwellings Liable for CIL 

Site type Housing growth (2016-
2031) 

Dwellings liable for CIL (30% 
Reduction for AH) 

Small windfall sites 734 dwellings 734 dwellings 

Large windfall sites  1360 dwellings 952 dwellings 

Total 2094 dwellings 1686 dwellings 

Infrastructure needs associated with housing growth on the five Strategic 
Allocations will be mitigated through Section 106 Agreements, and have not been 
accounted for within the housing trajectory for CIL calculation.  

                                                 
1 The Court of Appeal has decided (May 2016) to restore the government policy removing the 
requirement to provide affordable housing on sites of less than 10 homes. The affordable housing 
requirement of up to 30% of new dwellings is now applicable on sites of 10 homes or greater and 
not on sites greater than 4 dwellings as initially set out in Policy CP9.  
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The total anticipated CIL receipts Stroud District Council, as charging authority, 
may expect to receive  from the windfall elements of planned growth is 
£12,141,120. 

Under Regulation 59A of the Community Infrastructure Levy (Amendment) 
Regulations 2013, Parish and Town Councils will receive 15% of CIL charging 
authority receipts. In addition, a proportion, 5% of CIL receipts can be retained by 
SDC for administrative purposes.  Following these deductions, the net total CIL 
payments anticipated is £9,712,896. Parish and Town Councils may choose to 
invest their local proportion back into projects on the Regulation 123 List, 
however they are not obligated to do so. 

Figure 4 - CIL Forecast for Stroud District (2016-2031) 

 2015-2020 2020-2025 2025-2030 2030-2031 TOTAL 

Total Projections for 
qualifying sites  

391 610 575 110 1,686 

Avg. unit size (sqm) 90 90 90 90  

Total Floorspace 
liable for CIL (sqm) 

35,214 54,900 51,750 9,900 151,764 

Gross CIL receipts at 
£80/sqm (£) 

2,817,120 4,392,000 4,140,000 792,000 12,141,120 

Total topslice for 
parish councils (£) 

422,568 658,800 621,000 118,800 1,821,168 

CDC Admin topslice 
(£) 

140,856 219,600 207,000 39,600 607,056 

Net CIL receipt to 
service Reg. 123 
Requirements (£) 

2,253,696 3,513,600 3,312,000 633,600 9,712,896 

A parish or town council with an adopted neighbourhood plan will benefit from 
25 per cent of CIL revenues arising from the development that takes place in their 
area. 15 parishes and town councils have emerging neighbourhood plans, but, due 
to the nature of windfall development (it being unplanned) it is not possible to 
calculate the quantity of CIL receipts in areas with an adopted neighbourhood 
plan at this stage. 

In any case, where a 25 per cent CIL revenue is received by a Parish or Town 
Council we would encourage joint working with Stroud District in order to ensure 
that, where appropriate, monies are spent on key infrastructure.  
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4 Alternative Funding & Funding Gap 
Analysis 

4.1 Education 

The IDP identifies an infrastructure cost of £16.7m based upon the benchmarks 
provided by Gloucestershire County Council Education. 

Funding for education infrastructure improvements is limited to planning 
obligations and the Basic Need capital allocation. The latter is targeted to provide 
additional places where required linked to growth, but is also required for 
essential maintenance, i.e. boilers, roofs and windows.  

This allocation of funding is as follows, for the whole of Gloucestershire:  

 2016-17 - £11,308,567 

 2017-18 - £3,812,358 

 2018-19 - £20,922,739  

This county-wide basic need allocation is dependent on growth. As such GCC 
Education assesses where the funding should be allocated to provide additional 
places both on a temporary and permanent basis.  

As this allocation of funding is thinly spread across schools in Gloucestershire, it 
can be assumed that CIL will still act as the main source of funding when 
delivering new school places.  

4.2 Healthcare 

£1,866,899 is required to support improvements to healthcare infrastructure to 
cope with changes in demand associated with housing growth.  

Gloucestershire Clinical Commissioning Group’s ‘Primary Care Infrastructure 
Plan 2016-2021) identifies a need to replace the existing Beeches Green surgery 
and the existing Minchinhampton surgery at a cost of £3.36m and £1.55m 
respectively. These will be mostly funded by NHS England and the CCG or as 
private investment. 

The cost of £1,866,899 is required to make improvements to existing and new 
surgeries to respond to increases in population related to housing growth.  

4.3 Transport 

The IDP identifies a requirement to deliver £3,544,744 worth of transport 
improvements to mitigate the impacts of development in Stroud District.  

Transport costs are calculated from the Atkins technical note and the Stroud IDP 
refresh 2015 estimates for bus services and walking and cycling.  
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All strategic highways improvements will be funded through Section 106 
Agreements on Site Allocations as set out in the Atkins technical note. 

It is anticipated that a range of funding sources will be required to deliver the 
projects identified and costed in the IDP. 

Gloucestershire County Council has no capital funding allocated to deliver the 
schemes identified, placing the burden of funding upon planning obligations. 

In addition to planning obligations such as CIL, the main capital fund available 
for transport schemes in Gloucestershire is the Local Growth Fund (Growth 
Deal). Three transport projects have been identified in the Growth Deal; £1.2m for 
improved access to Berkeley and £4.4m for A419 Corridor improvements and 
£2m for improvements to the A38 Berkeley Bridges.  

The 2015 IDP identifies £12.6m and £350,000 of sustainable transport 
improvements required to support the growth set out in the Stroud Local Plan. 
Apportioned across the windfall development using a cost per dwelling of 
£1,647.06 and £45.75, these total approximately £10.7m. 

Adhoc bidding opportunities include the Access Fund (a continuation of the Local 
Sustainable Transport Fund) and Highways England bids for capital funding to 
improve the Strategic Road Network as part of the Road Investment Strategy 
(RIS) process.   

4.4 Flood Risk and Water Management 

Gloucestershire County Council Local Flood Risk Team has identified a 
prioritised project to protect properties on Slad Road from the Slad Brook by 
making improvements to the watercourse and constructing a sealed pipe drainage 
system from Folly Lane to the Slad Brook Culvert. The cost of this project is 
estimated at £1,000,000. 

Public sector funding is required to meet a funding gap created by abnormally 
high infrastructure costs at Brinscombe Port. An estimated £11m of site enabling 
and civil engineering works are required against anticipated sale of development 
plots that may generate only £7m. Consequently approximately £3.5-5m of grant 
funding is required, £1.5m of which is being sought from the Single Local Growth 
Fund.  
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4.5 Summary of infrastructure funding, costs and 
shortfall  

The table below demonstrates the known and anticipated sources of funding, the 
total estimated capital costs across the period 2016-2031, and the subsequent 
funding shortfall that exists to deliver the education, healthcare, transport and 
flood risk management infrastructure required to support the growth within the 
Stroud District Local Plan. 

Figure 5 - Infrastructure Funding Gap 

  Amount (£) 

Known funding sources 

CCG / NHS / Private practice £4,190,000 

Growth Deal £8,700,000 

Anticipated funding sources 

CIL Funding £12,141,120 

Total known / anticipated funding  

Estimated costs 

Estimated Capital Cost for education £16,970,000 

Estimated Capital Cost for healthcare £6,776,899 

Estimated Capital Cost for transport £10,744,744 

Estimated Capital Cost for flood risk management £6,000,000 

Total Estimated Capital Cost £40,491,643 

Estimated funding shortfall £15,460,523 

Figure 5 indicates that the anticipated funding falls short of the assessed 
infrastructure costs associated with the windfall growth set out in the Stroud 
District Local Plan by £15,460,523. 

 


