
 
 

STRATEGY AND RESOURCES COMMITTEE - 09 JUNE 2022 

 

I am now able to enclose, for consideration at the next meeting of the Strategy and Resources 

Committee, the following reports that were unavailable when the agenda was printed. 

 
 
Agenda No Item 

 
Item 8e – Brimscombe Port 
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STRATEGY & RESOURCES COMMITTEE  

INFORMATION SHEET 
9 JUNE 2022  

 

Celeste Dauncey, Project Manager – Regeneration Team 
Email: celeste.dauncey@stroud.gov.uk  

 
 

BRIMSCOMBE PORT UPDATE 
 
1. Introduction 
1.1. The purpose of this Information Sheet is to update members on the current 

position with the redevelopment of Brimscombe Port following the last update to 
committee, which was provided at the S&R Committee meeting on 10 March 
2022. 

 

2. Demolition contract 
2.1. Demolition is due to complete by 17 June 2022, with all buildings demolished to 

slab level. Part of the back wall to Unit 3 Industrial Estate and part of the river 
facing wall to the Port House have been left in-situ to provide safety and security 
to the site. 
 

2.2. The Public Right of Way from London Road to Port Lane will be opened back up 
and the pile of crushed hardcore will be left covered over for future reuse by the 
Developer. 
 

2.3. The site will be left safe and secured by the demolition contractor and will remain 
fenced off to ensure public safety until handed over to an appointed developer. 

 
 
3. Procurement of a Developer 
3.1. The Dialogue phase of the procurement process closed on 13 May 2022, with 

all three of the shortlisted Tenderers invited to submit final tenders. 
 

3.2. The deadline for return of Final Tenders is Friday 10 June at 5pm. 
 

4. Strategy and Resources Committee - 12 July 2022 
4.1. A Members briefing has been arranged for the 22 June 2022 and will outline the 

procurement process and the procedural processes for the S&R Committee 
meeting on 12 July 2022. 
 

4.2. Subject to the receipt of compliant final tenders, it is expected that a report 
recommending approval to appoint a Developer will be presented to the S&R 
Committee meeting on 12 July 2022. 
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